



Road & Path Bond Program - Year 2 (2019) Construction

Spring 2019

Dear Sun Valley Resident,

As part of the \$17.5M Sun Valley Road and Path Bond Program that voters approved in Fall 2017, the City of Sun Valley is preparing for the second year of construction. Year 2 construction activities to rehabilitate road and pathways are planned between April and August, 2019. Please refer to the schedule below for impacted specific areas and work timelines. *See map on the back of this page for details.*

What to Expect

As the project moves into the neighborhoods, residents should expect minor and temporary delays due to single lanes. As construction takes place, surface conditions will range from rough milled asphalt surface to compacted gravel. All roads will be reopened to two-way traffic at the end of each construction day. Please be safe and travel slowly.

Specific neighborhoods will receive additional information via newsletter or door hangers as construction approaches their area. Door hangers will be removed within a week from unoccupied homes.

Contacts

- **Website:** sunvalleyidaho.gov
- **Email:** roadproject19@sunvalleyidaho.gov
- **Mail:** P.O. Box 416, Sun Valley, Idaho 83353
- **Phone:** 208-622-4438
- **Fax:** 208-622-3401

While the construction team and the City will work diligently to maintain the schedules below, please be patient if changes occur due to challenges such as inclement weather, unanticipated subsurface conditions, etc.

Construction Timeline

| Improvement Area | Apr | May | Jun | Jul | Aug | Sep | Oct |
|---|-----|-----|-----|-----|-----|-----|-----|
| Elkhorn Road and Path | | | ● | ● | | | |
| Twin Creeks – Juniper Road Area | | | | ● | ● | | |
| Morningstar Area, Blue Grouse, Horseshoe* | | | | | ● | ● | |
| Fairway Road Area* | | | | | ● | ● | |

Legend

- Active Construction Period
- Substantial Completion
- Flexible Start/Finish
- Final Completion

* Active construction period is limited to 45 days within flexible start/finish shown.




STAY INVOLVED!

Join the project mailing list at www.sunvalleyidaho.gov to get regular project updates and notices of project meetings.



Sun Valley Road & Path Bond Program – 2019 (Year 2/3 of Bond)



How will roadways be improved?

The project consists of reconstructing the identified roads and paths using the Cement Recycled Asphalt Base Stabilization (CRABS) process, where the existing road surface is pulverized, cement is mixed in, and that mixture is recomacted to form a new reinforced road or path base. After the reinforced base is completed, it will be paved with asphalt concrete. The City will also implement small areas of mill and overlay, a process where the top 3" of pavement is milled off and replaced with new asphalt. This process does not disturb the base. And lastly, the City will implement several short sections of complete rebuild, where existing base which has become compromised will be completely removed and replaced. Once the new base has been completed, it will be paved with asphalt concrete.

The City seeks to provide a road and path system that is aesthetically pleasing, durable, and sustainable for its residents. The City appreciates your cooperation as we embark on Year 2 of this multi-year construction effort that will ultimately benefit all residents of Sun Valley. Please feel free to contact the City if you have any questions regarding this year's construction or the overall program.



STAY INVOLVED!

Join the project mailing list at www.sunvalleyidaho.gov to get regular project updates and notices of project meetings.